SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:32AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 059 Const Calendar Day: 154 Date: 05-Nov-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, calm, warm

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

November 5, 2012
Weather — clear, calm, warm

[]

Cable Band Wrapping — North Side Span

-Pull machine was at about 5ft downhill from pp24 and push machine was at 1ft uphill from pp24 this
morning. Splice was done yesterday at 5ft downhill from pp24 and 1ft of wrapped s wire was pushed inside
the cable band groove, pp24, and cadwelds were placed yesterday.

-entire bay of pp24 to 26 had been coved with zinc paste except for the last 1’ +/-.

-Labors started cleaning bay pp20 to 22 and continued to bay pp22 to 24 before noon.

-Ironworkers had difficult time getting the push machine going. Ironworkers tried adjusting the air pressure
and disengaged the feet. Only 2 ft of cable was wrapped before noon. Ironworkers tried running only one
machine with the airline right before lunch and the machine started rolling after lunch.

-pull machine did about 3ft in the morning and had to stop to switch bobpins because s wire ran out at
1100 hr. One wire was spliced before lunch at about 2ft+/- downhill from pp24. Ironworkers did the second
wire splice at 1300. Ironworkers then started to run another airline for the machine. (See Tom Shimada’s
diary)

| left at 1330.

Labor

(0700 to 1730 — 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates
Jose Avilla Jr., Jose Avalos (zinc paste)

Pedro Garcia, Renaissa Weiss (cleaning wrapped wire)

Laraine’s Hour —0630 to 1500 (field 0700 to 1330)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Inspector Name Woo, Laraine

Daily Diary Report by Bid Item

Diary #: 059

Date: 05-Nov-2012

04-0120F4

Bid Item: 067

AMERICAN BRIDGE/FLUOR, A JV

C-COA-ZPW.067

Apply Zinc Paste Waterproofing System

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP PEDRO GARCIA 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP RENAISSA WEISS 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP JOSE AVILA 8.00 2.00 0.00 10.00 []
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 []
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 []
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 []
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
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